



Software Engineering - Lab 2

Krishna Tejas Voruganti


PES1UG24AM436



This screenshot shows the Jira SL2 board in the 'Backlog' view. The left sidebar contains navigation options like 'For you', 'Recent', 'Starred', 'Apps', 'Plans', 'Spaces', and 'Recent'. The main area displays the 'SL2 board' with tabs for 'Summary', 'List', 'Active sprints', 'Backlog', 'Development', 'Forms', 'Timeline', 'Docs', and 'Reports'. The 'Backlog' tab is active, showing a list of work items under the 'SL2 Sprint 1' header. The items include 'Epic 1: Event Proposal & Budgeting' and 'Epic 2: Attendee Registration & Ticketing'. Below the epic list, there are several story items with their respective descriptions and priorities.



This screenshot shows the Jira SL2 board in the 'Active sprints' view. The left sidebar is the same as the previous screenshot. The main area displays the 'SL2 board' with tabs for 'Summary', 'List', 'Active sprints', 'Backlog', 'Development', 'Forms', 'Timeline', 'Docs', and 'Reports'. The 'Active sprints' tab is active, showing a Kanban-style view of the sprint. The board is divided into columns: 'TO DO', 'IN PROGRESS', 'IN REVIEW', and 'DONE'. Each column contains story items with their descriptions and priorities. The 'TO DO' column has three items, 'IN PROGRESS' has two, 'IN REVIEW' has one, and 'DONE' has one.



Software Engineering - Lab 2

1. Did your estimations reflect the actual effort?

Yes, utilising the Fibonacci sequence allowed for accurate relative estimation based on complexity and uncertainty. For example, building the multi-stage administrative budget approval workflow was assigned 8 points due to its complex logic, whereas generating a standard QR-code ticket was assigned 5 points. This relative sizing accurately reflected the technical effort required for each feature.

2. Was your backlog well-prioritised?

Yes, the backlog was prioritised strictly by business value and dependency. Foundational operational requirements, such as the club lead's ability to submit an event proposal, were ranked as "High" priority and placed at the top of the backlog. User-facing features, like attendee registration, were ranked lower as they depend on the events first being approved by campus administrators

3. How did your simulated sprint align with your plan?

The simulated 1-week sprint aligned well with the initial plan. By visualising the workflow on the Scrum board and moving tasks sequentially from To Do to In Progress to Done, it was easy to track active bottlenecks. The team maintained a steady workflow and managed to complete the committed story points within the designated timebox.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart provided a clear visual comparison between our actual work completed (the red line) and the ideal projection (the grey guideline). It confirmed that our estimated workload of 21 total story points was an appropriate capacity for a 1-week sprint, as the burn rate consistently hovered near the guideline without significant scope creep or unfinished tasks.